

**TABLE OF CONTENTS**

**ITEM 1 APPLICATIONS FOR LEAVE OF ABSENCE .....1**  
**ITEM 2 DECLARATIONS OF INTEREST .....1**  
**ITEM 3 DECLARATIONS OF POLITICAL DONATION.....2**  
**ITEM 4 TRANSPORT INFRASTRUCTURE UPDATE .....2**

**ITEM 1 - APPLICATIONS FOR LEAVE OF ABSENCE**

**REPORT IN BRIEF**

<b>Reason For Report</b>	To allow tendering of apologies for councillors not present.
<b>Policy Implications</b>	Nil
<b>Budget Implications</b>	Nil
<b>IPR Linkage</b>	1.2.2.1a - Facilitate Council and standing committee meeting processes.
<b>Annexures</b>	Nil
<b>File Number</b>	\\OFFICIAL RECORDS LIBRARY\GOVERNANCE\COUNCIL MEETINGS\COUNCIL - COUNCILLORS LEAVE OF ABSENCE - 1646862

**RECOMMENDATION**

THAT any apologies tendered be accepted and the necessary leave of absence be granted.

**GENERAL MANAGER'S REPORT**

A call for apologies is to be made.

**ITEM 2 - DECLARATIONS OF INTEREST**

**REPORT IN BRIEF**

<b>Reason For Report</b>	To allow an opportunity for councillors to declare an interest in any items to be determined at this meeting.
<b>Policy Implications</b>	Nil
<b>Budget Implications</b>	Nil
<b>IPR Linkage</b>	1.2.2.1a - Facilitate Council and standing committee meeting processes.
<b>Annexures</b>	Nil
<b>File Number</b>	\\OFFICIAL RECORDS LIBRARY\GOVERNANCE\COUNCIL MEETINGS\COUNCIL – COUNCILLORS AND STAFF DECLARATION OF INTEREST – 2024 - 1646865

**RECOMMENDATION**

THAT the Declarations of Interest be noted.

**GENERAL MANAGER'S REPORT**

A call for Declarations of Interest.

**ITEM 3 - DECLARATIONS OF POLITICAL DONATION**

**REPORT IN BRIEF**

<b>Reason For Report</b>	To allow for an opportunity for Councillors to declare any Political Donation received.
<b>Policy Implications</b>	Nil
<b>Budget Implications</b>	Nil
<b>IPR Linkage</b>	1.2.2.1a - Facilitate Council and standing committee meeting processes.
<b>Annexures</b>	Nil
<b>File Number</b>	\\OFFICIAL RECORDS LIBRARY\GOVERNANCE\COUNCIL MEETINGS\COUNCIL - COUNCILLORS DECLARATION OF POLITICAL DONATIONS - 1646868

**RECOMMENDATION**

THAT any political donations be noted.

**GENERAL MANAGER'S REPORT**

A call for declarations of any political donations.

**ITEM 4 - TRANSPORT INFRASTRUCTURE UPDATE**

**REPORT IN BRIEF**

<b>Reason For Report</b>	To provide the committee members an update within the Transport Infrastructure department.
<b>Policy Implications</b>	Nil
<b>Budget Implications</b>	Nil
<b>IPR Linkage</b>	2.2.1.1a - Undertake road maintenance and routine activities.
<b>Annexures</b>	Nil
<b>File Number</b>	\\OFFICIAL RECORDS LIBRARY\ROADS and BRIDGES\MEETINGS\OPERATIONS MEETINGS - 1655355

**RECOMMENDATION**

THAT the information be noted.

**DEPUTY GENERAL MANAGER - CABONNE INFRASTRUCTURE'S REPORT**

The following report provides an update on major projects up to the end of January 2024.

**Four Mile Creek Road**

The construction tender was awarded to Keeden Contracting Pty Ltd in July, receiving endorsement from both Council and TfNSW. Work is under way; the program has been extended due to weather delays and additional stabilization requirements.



Four Mile Creek Road - Landslip

**Cargo Road – (2.5km from Barragan Road)**

Works completed includes:

1. Tree vegetation work
2. Heavy Patching
3. Linemarking

### **Cargo Road – East End**

Tree and veg clearing clearing to commence 07 August 2023.

The work will be completed in 2 stages:

1. Stage 1 – Orange/Cabonne boundary to Boree Lane – Tree Veg and Drainage - **Work Completed.**
2. Stage 2 – Boree Lane to Greening Lane. – Tree Veg - **Work Completed.** Drainage – **Work Completed.**
3. Stage 3 – Additional work – Greening Lane to Cargo – Selective Tree Veg work has been completed.

### **Cargo Road Rehab (Coffee Hill section)**

- Work commenced 25 September 2023.
- Works completed include:
  - Excavation of existing pavement
  - Clean road shoulders, table drains and behind guardrails/safety barriers to correct water pooling issues.
  - Widen shoulder in Orange bound lane to create a safer entrance into 2136 Cargo Road
  - Linemarking
  - Hydro mulch of the batters to control erosion.



Cargo Road – December 2022



Cargo Road – December 2023

### **Tree Vegetation Work**

Additional Works included:

- Approximately 5.6km of Bowan Park Road (Cargo Road end) has had tree vegetation works carried out (mulching non-native shrubs and trees up to 100mm in diameter) by the same contracting crews that were working on Cargo Road.
- Approximately 2km of Nanami Lane (Cargo Road end) has had tree vegetation works carried out (mulching non-native shrubs and trees up to 100mm in diameter) by the same contracting crews that were working on Cargo Road.
- Canobolas Road (entire length) has had tree vegetation works carried out (mulching non-native shrubs and trees up to 100mm in diameter) by the same contracting crews that were working on Cargo Road.
- Long Point Road – 4 selected areas between Lookout Road to Panorama Lane – cleared pine trees and other non-natives back from the seal to improve sight distance.



Canobolas Road – Before



Canobolas Road – After



Long Point Road

### **Amaroo Road**

2.5km section from Jennings Lane to the Mitchell Highway. Work included:

- Clearing the road shoulders
- Stabilise 200mm deep with 8kg/m<sup>2</sup> of 60/40 lime/slag – 8m wide.
- 150mm overlay of crushed gravel from Bennetts Pit – 8m wide.
- Seal 7.2m wide with 20/10 seal – due to be completed 15 January 2024.



Amaroo Road



Amaroo Road - After

### **Canomodine Lane Bridge**

The project status is on track. Council is still awaiting TfNSW Approval regarding the recommended Contractor. The project completion in mid 2024.

### **Nyrang Creek Bridge**

The project status is on track. Council is still awaiting TfNSW Approval regarding the recommended Contractor. Council is seeking betterment on the design of the bridge, due to the large safety risks associated with it like for like design. The project completion is expected in mid 2024.

### **Pinecliffe Road Causeway**

The road remains closed due to damage caused by the ARGN 1034 natural disaster event. Council is undertaking detailed design to satisfy Transport for New South Wales funding requirements.



### **Washpen Creek Bridge**

The design and construction tender was awarded to Central Industries Pty Ltd at the August Council meeting. Preliminary on-site work has commenced week beginning 15 January 2024. Work is expected to be completed in mid 2024.

### **Peak Hill Road Upgrade – Roads of Significant Importance (ROSI)**

The Federal Government has confirmed that the continuation of the project has been approved. Council's Project team is currently reviewing and preparing tender documentation.

### **Footpaths in Cabonne**

a. Identified locations:

- i. Noble Street Eugowra – Pye to Oberon Streets.
- ii. Tilga Street, Canowindra – Flanagan to Ferguson Streets. – **COMPLETED**
- iii. Ross Street, Canowindra – Tilga Street to school access. - **COMPLETED**
- iv. Taylor Street, Cudal – Main Street to Swinging Bridge. - **COMPLETED**
- v. McLaughlin Street, Cumnock – Obley Street to sporting oval access. – Width of footpath reduced due to community feedback during construction. - **COMPLETED**
- vi. Cudal Street, Manildra – Pre-School to Derowie Street.
- vii. Orange Street, Manildra – Parkes to Loftus Streets plus connection to towards school on Loftus Street, Orange to Derowie Streets.
- viii. Phillip Street, Molong – Smith to Wellington Streets missing link. – **COMPLETED**
- ix. Wellington Street, Molong – Phillip to Edward Street missing link. - **COMPLETED**
- x. Gidley Street, Molong – Molong to Wellington Streets. - **COMPLETED**
- xi. Forbes Street, Yeoval – St Columbas to Pedestrian bridge. - **COMPLETED**
- xii. Long Point Road, Mullion Creek – Bevan to Bevan.

Footpaths in Eugowra, Manildra and Mullion Creek will be completed in 2024.

Detailed design for Cargo footpaths is in the final stages with consideration of construction methodology underway. Additional budget may be required.

**Molong Main Street Project – Stage 1 & Stage 2**

Works Completed:

- Hotmix repairs and microseal.

**Molong Main Street Project – Stage 3**

Works completed include:

- Site establishment
- Traffic Control and temporary fencing setup
- Saw cutting of road pavement completed.
- Excavation for Strata Vault completed.
- Forming and concreting of Strata Vault has commenced.



**Gravel Resheeting**

Locations identified:

- Woods Road, Molong – **Work Completed**
- Livermore's Lane – **Work Completed**
- Oaky Lane, Mullion Creek – 400m – **Work Completed**
- Long Point Road, Mullion Creek – approx. 2.5km of re-shaping (cut & fill), recycled cut material as road base – **Work Completed**
- Lockwood Road Canowindra – **Work Completed**
- Scenic Drive, Manildra - **Work Completed**
- Nanami Lane, Canowindra – **Work due to begin 16 January 2024**



Long Point Road



Long Point Road – Before and After



Long Point Road – Completed Works

### **East Area of Cabonne**

Works completed has included:

#### **Patching Crews:**

##### **Local Roads (Cold Mix)**

- Cadia Road
- Spring Terrace Road
- Spring Hill Road
- Four Mile Creek Road
- Rowlands Close
- Ophir Road
- Broken Shaft Close
- Lake Canobolas Road
- Kent Road
- Lookout Road
- Long Point Road
- Belgravia Road
- Gazzard Lane
- Convent Lane
- Boree Lane
- Canobolas Road
- Long Swamp Road
- Woodville Road

##### **Regional Roads (Cold Mix)**

- Burrendong Way
- Cargo Road

**South Area of Cabonne**

**Heavy Patching**

- MR310

**Patching**

- MR61
- MR310

**Repairs to Signs**

- MR61

**RMCC**

- Inspections and general maintenance repairs to state road network which now includes Packham Drive.

**North Area of Cabonne**

Works completed include:

**Maintenance Grading**

- Peak Hill Road
- Sandy Creek Road
- Larras Lee Road

**Rehabilitation Works**

- Baldry Road
- Obley Road



**Baldry Road**

**Patching**

- Euchareena Road
- Renshaw McGirr Way
- Molong Streets
- Banjo Paterson Way

**Gravel Re-sheeting**

- Gregra Road