

TABLE OF CONTENTS

ITEM 1 APPLICATIONS FOR LEAVE OF ABSENCE1
ITEM 2 DECLARATIONS OF INTEREST1
ITEM 3 DECLARATIONS OF POLITICAL DONATION.....2
ITEM 4 TRANSPORT INFRASTRUCTURE UPDATE2

ITEM 1 - APPLICATIONS FOR LEAVE OF ABSENCE

REPORT IN BRIEF

Reason For Report	To allow tendering of apologies for councillors not present.
Policy Implications	Nil
Budget Implications	Nil
IPR Linkage	1.2.2.1a - Facilitate Council and standing committee meeting processes.
Annexures	Nil
File Number	\\OFFICIAL RECORDS LIBRARY\GOVERNANCE\COUNCIL MEETINGS\COUNCIL - COUNCILLORS LEAVE OF ABSENCE - 1646863

RECOMMENDATION

THAT any apologies tendered be accepted and the necessary leave of absence be granted.

GENERAL MANAGER'S REPORT

A call for apologies is to be made.

ITEM 2 - DECLARATIONS OF INTEREST

REPORT IN BRIEF

Reason For Report	To allow an opportunity for councillors to declare an interest in any items to be determined at this meeting.
Policy Implications	Nil
Budget Implications	Nil
IPR Linkage	1.2.2.1a - Facilitate Council and standing committee meeting processes.
Annexures	Nil
File Number	\\OFFICIAL RECORDS LIBRARY\GOVERNANCE\COUNCIL MEETINGS\COUNCIL – COUNCILLORS AND STAFF DECLARATION OF INTEREST – 2024 - 1646866

RECOMMENDATION

THAT the Declarations of Interest be noted.

GENERAL MANAGER'S REPORT

A call for Declarations of Interest.

ITEM 3 - DECLARATIONS OF POLITICAL DONATION

REPORT IN BRIEF

Reason For Report	To allow for an opportunity for Councillors to declare any Political Donation received.
Policy Implications	Nil
Budget Implications	Nil
IPR Linkage	1.2.2.1a - Facilitate Council and standing committee meeting processes.
Annexures	Nil
File Number	\\OFFICIAL RECORDS LIBRARY\GOVERNANCE\COUNCIL MEETINGS\COUNCIL - COUNCILLORS DECLARATION OF POLITICAL DONATIONS - 1646869

RECOMMENDATION

THAT any political donations be noted.

GENERAL MANAGER'S REPORT

A call for declarations of any political donations.

ITEM 4 - TRANSPORT INFRASTRUCTURE UPDATE

REPORT IN BRIEF

Reason For Report	To provide the committee members an update within the Transport Infrastructure department.
Policy Implications	Nil
Budget Implications	Nil
IPR Linkage	2.2.1.1a - Undertake road maintenance and routine activities.
Annexures	Nil
File Number	\\OFFICIAL RECORDS LIBRARY\ROADS and BRIDGES\MEETINGS\OPERATIONS MEETINGS - 1674664

RECOMMENDATION

THAT the information be noted.

DEPUTY GENERAL MANAGER - CABONNE INFRASTRUCTURE'S REPORT

The following report provides an update on major projects up to the end of March 2024.

Four Mile Creek Road

Work has been completed and the road has been re-opened.





Four Mile Creek Road – Completed Work

Tree Vegetation Work

- Work is being undertaken on Kangarooie Road to clear fallen timber between Connolly's Lane and Mulyan Creek with the assistance of contractors.

GENERAL MANAGER'S REPORT ON MATTERS FOR NOTATION SUBMITTED TO THE INFRASTRUCTURE (TRANSPORT) COMMITTEE TO BE HELD ON TUESDAY 9 APRIL, 2024

Page 5

- Work to begin, with the assistance of contractors, on Bevan Road between Ostini Lane and the end of the seal removing dead and dangerous trees and limbs.

Amaroo Road

Work has been completed.

- Line-marking and new guard rails have been installed.





Amaroo Road – Completed

Canomodine Lane Bridge

The project status is on track. Design variation to lift the bridge and the resulting Extension of Time has been approved. On-site work is expected to begin after the completion of Nyrang Creek Bridge. The project completion in mid-2024.

Nyrang Creek Bridge

Contractor is scheduled to be on site from 08 April 2024.

Pinecliffe Road Causeway

The road remains closed due to damage caused by the ARGN 1034 natural disaster event. Council is undertaking detailed design to satisfy Transport for New South Wales funding requirements. Council is scheduled to receive the design mid-April 2024.

Washpen Creek Bridge

Council's Project Team has reviewed the design drawings. The Contractor has been asked to revise the design drawings based on the team's feedback. On-site work is scheduled to commence on 15 April 2024.

Peak Hill Road Upgrade – Roads of Significant Importance (ROSI)

Council's Project team is currently reviewing and preparing tender documentation. Survey set-out was delayed and additional geo-tech test pits are required. This has resulted in an increase in costs. Tender is expected to be released in April 2024.

Footpaths in Cabonne

a. Identified locations:

- i. Noble Street Eugowra – Pye to Oberon Streets - **will be completed by the end of the month**
- ii. Tilga Street, Canowindra – Flanagan to Ferguson Streets. - **COMPLETED**
- iii. Ross Street, Canowindra – Tilga Street to school access. - **COMPLETED**
- iv. Taylor Street, Cudal – Main Street to Swinging Bridge. - **COMPLETED**
- v. McLaughlin Street, Cumnock – Obley Street to sporting oval access. – Width of footpath reduced due to community feedback during construction. - **COMPLETED**
- vi. Cudal Street, Manildra – Pre-School to Derowie Street. - **COMPLETED**
- vii. Orange Street, Manildra – Parkes to Loftus Streets plus connection to towards school on Loftus Street, Orange to Derowie Streets.- **COMPLETED**
- viii. Phillip Street, Molong – Smith to Wellington Streets missing link. – **COMPLETED**
- ix. Wellington Street, Molong – Phillip to Edward Street missing link. - **COMPLETED**
- x. Gidley Street, Molong – Molong to Wellington Streets. - **COMPLETED**
- xi. Forbes Street, Yeoval – St Columbas to Pedestrian bridge. - **COMPLETED**
- xii. Long Point Road, Mullion Creek – Bevan to Bevan. - **COMPLETED**

Cargo footpaths are scheduled to be completed by 21 June 2024 and will include a retaining wall.





Footpaths in Cudal, Molong and Yeoval

Molong Gasworks Lane

Work includes:

- New footpath, layback and storm water drainage grate installed at the intersection of Gasworks Lane and the Mitchell Hwy (opposite the pool).
- Sewer manhole lowered.
- Road surrounding sewer manhole has been lowered to match new sewer height.
- Boxed out where the old house was and rebuilt with road base.
- Levelling whole site with a GPS grader to final height in preparation of concreting of new kerbs and footpath which will commence sometime after Easter.



Molong Main Street Project – Stage 3

Works has been completed except for the installation of bollards.

Eugowra Storm Damage Repairs

Storm damage repairs were undertaken in Evelyn Street, Wilbe Street and Aurora Street, Eugowra. Work has included:

- Cleaning of drains
- Overlay of gravel
- Stabilisation
- Sealing is due to be undertaken on 09 April 2024.



Wilbe Street, Eugowra



Aurora Street, Eugowra



Evelyn Street, Eugowra

Gravel Resheeting

Locations identified:

- Woods Road, Molong – **Work Completed**
- Livermore's Lane – **Work Completed**
- Oaky Lane, Mullion Creek – 400m – **Work Completed**
- Long Point Road, Mullion Creek – approx. 2.5km of re-shaping (cut & fill), recycled cut material as road base – **Work Completed**
- Lockwood Road Canowindra – **Work Completed**
- Scenic Drive, Manildra - **Work Completed**
- Nanami Lane, Canowindra – **Work Completed**

East Area of Cabonne

Works completed has included:

Patching Crews:

Local Roads (Cold Mix)

- Icely Road
- Ophir Road
- Spring Hill Road
- Spring Terrace Road
- Canobolas Road
- Lake Canobolas Road
- Cullya Road
- Belgravia Road
- Forest Reefs Road
- Orchard Road
- Ostini Lane
- White Hill Road
- Boree Lane
- Woodville Road
- Waldegrave Road

Regional Roads (Cold Mix)

- Burrendong Way
- Cargo Road

Tree Veg (by hand)

- Long Point Road
- Forest Reefs Road
- Orchard Road
- Waldegrave Road
- Woodville Road
- Spring Terrace Road

Maintenance Grading

- Caleula Road
- Belgravia Road
- Kangarooie Road
- Tantallon Road
- Cashens Lane
- Gordon Road
- East Guyong Road


Drainage Work (with Skidsteer)

- Canobolas Road
- Lake Canobolas Road

South Area of Cabonne

Heavy Patching

- MR310
- MR61
- MR359
- MR377



Henry Parkes Way (MR61)



Henry Parkes Way (MR61)



The Escort Way (MR377)



Peabody Road (MR359)

Patching

- Cargo Road
- Belubula Way
- Nangar Road
- Warraderry Way
- Moorbel Drive
- Kurrajong Road
- Yellowbox Road
- Cargo streets
- Manildra streets
- Canowindra streets

- Eugowra streets
- MR310
- MR61
- MR359
- MR707
- MR377

Drainage

- Canowindra township
- Merga Street drainage reinstatement



Merga Street drainage

RMCC

- Inspections and general maintenance repairs to state road network which now includes Packham Drive.

North Area of Cabonne

Works completed include:

Drainage Works

- Mills Road
- Bocoble Gap Road
- Renshaw McGirr Way
- Lachlan Street – Yeoval
- Banjo Paterson Way

Maintenance Grading

- Bocoble Gap Road
- Sandy Creek Road
- Glenelga Road
- Rangoon Lane

Tree Vegetation Works

- Renshaw McGirr Way